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Motorist Modernization Advisory Board Monthly Meeting 
February 20, 2017 

Neil Kirkman Building, Conference Room B-130 
2900 Apalachee Parkway, Tallahassee Florida 32399 

1:00-3:00 P.M. EST 
 

 D H S M V  O f f i c e  o f  M o t o r i s t  M o d e r n i z a t i o n  
 

 

  
Invitees        Representing  
Deb Roby        DHSMV 
Ed Broyles        DHSMV 
Kelley Scott       DHSMV 
Carl Forney       DHSMV 
April Edwards       DHSMV 
Beth Allman  Florida Clerk Courts & Comptrollers 
Linda Fugate   Florida Tax Collectors  
 
Agenda 
 

• Roll Call 

• Welcome  

• Review and Approval of Last Meeting Minutes 

• Stakeholder Outreach Update 

• Policy and Decisions Review  

• MM Phase I Program Update 

o Status Update and Financial Review  

o Change Request Review  

o Project Updates 

o Communications Update 

• Q&A  

• Adjourn  
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MOTORIST MODERNIZATION ADVISORY BOARD   

Monthly Meeting Minutes 
Kirkman Building Conference Room B-130 

January 10, 2017  
1:00 p.m. to 3:00 p.m.  

 
 

WELCOME AND INTRODUCTIONS  

• The meeting was called to order at 1:05 pm.  Mr. Samuel began the meeting with the Welcome 
and Introductions.  He proceeded with the roll call of the Board Members. 

Advisory Board Members present included:  

o Beth Allman (via phone)  
o Carl Forney 
o Kelley Scott  
o Ed Broyles 
o Deb Roby 
o April Edwards 
o Linda Fugate  (not in attendance) 

 
• Other DHSMV members present included:  Terrence Samuel, Kristin Green, Cheryln Dent, Janis 

Timmons, Scott Tomaszewski, Sonia Nelson, Judy Johnson, Cathy Thomas, Laura Freeman, 
Aundrea Andrades, Kelly Shannon, Jessica Espinoza, Joe Weldon (Accenture) and Koral Griggs. 

• Visitors included: Alyene Calvo, (Ernst & Young), Gary Didio, (Ernst & Young) and Trey Collins 
from DHSMV.  

• Mr. Samuel introduced two new members to the OMM team.  Cheryln Dent is the new Program 
Manager who replaced Wendy Ling and Koral Griggs is the new Communications Program 
Consultant who replaced Samadhi Jones.  These two positions complete the vacancies that 
OMM had advertised.   

• Mr. Samuel reminded all members that the Advisory Board meetings are recorded for public 
view.  

 
REVIEW AND APPROVAL OF THE MINUTES FROM NOVEMBER 8, 2016  

• Ms. Green reviewed the meeting minutes from November 8, 2016.  A motion to approve the 
November 8, 2016 minutes was unanimously accepted by the Board Members.   

 
IV&V UPDATE 

• Ms. Alyene Calvo provided the IV&V overview.  As of December 14, 2016, the project overall is 
still green and there are no open deficiencies.  E&Y reviewed one additional facet, the Security 
Business Continuity and Disaster Recovery, and did not find any issues.  They have started an 
initial review of the security plan, security requirements, roles and responsibilities and are 
happy with what they have seen so far.  
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• Ms. Calvo reviewed the facets remaining which are the gray shaded cubes.  
o Technical Infrastructure - The project team is developing the technical architectural 

documents that will be coming out in February 2017.  IV&V will be involved in the 
review as they are being developed, however, review will not occur until the February 
report is completed.  The report will be released in early March 2017.   

o Controls – Will be evaluated in March, so the findings will appear in the report released 
in April. 

• Cutover Support and Sustainability Model – These two areas will be evaluated later in the 
project and won’t be officially reviewed until UAT. In summary, all key indicators are within the 
parameters and the overall performance for this project is very good.  

 
STAKEHOLDER OUTREACH UPDATE 

• Mr. Samuel provided an update on recent outreach initiatives and upcoming meetings and 
presentations.   

• OMM participated in the Motorist Services Leadership training that was held in Tallahassee on 
December 14, 2016. The team provided an overview of the Program and Ms. Judy Johnson 
provided a demo of the new Portal.  

• There will be a Tax Collector Steering Committee Meeting this Thursday and the team will be 
providing Tax Collector Leadership an update on the program.   

• On Wednesday, Ms. Johnson will be presenting a Portal demo to Ed Broyles QA group.   
• On Friday, the team will present a program update to the DHSMV legal department for their 

training class.  
• The team provided a demo during the December ESC meeting.  The demo previewed the 

portions of the new DL system that have been developed so far.  The team will provide the same 
demonstration for the Advisory Board at a future meeting.  The ESC team was very pleased with 
the demo and what has been accomplished.  They are very proud of the project team and the 
progress of the DL System.   

• A presentation will be scheduled in the upcoming months for Anat Michaeli-Ling, (LDO) to share 
the training plan for the Renewal system with the ESC, Advisory Board, and OMM Leadership 
groups. This presentation will provide detailed information about the plan and the training 
developed for the new renewal process.  

 
PHASE I PROGRAM UPDATE 

• Ms. Janis Timmons reviewed the Spend Plan for December 2016.  All the deliverables have been 
submitted and paid for the month of December.  The second budget amendment was submitted 
early December and the funds were approved and received.  The team will request the final 
release towards the end of March.  This last release will take the program through the end of 
this fiscal year.  The program is $198.00 under spent.  The team is currently looking at expenses 
for the last six months of this fiscal year.  

• Mr. Samuel advised that the LBR funding request for Phase I for 2017/2018 was $9.8 million.  
For Phase II, the funding request was $4.1 million.  This funding will assist with requirements 
gathering and validation.  Within Phase II, the team will be looking at Motor Vehicles which is 
the current Florida Real-Time Vehicle Information System (FRVIS).  FRVIS is a large system which 
involves titles, registrations, inventory, parking permits and stops.  The team will also be looking 
at adding Motor Vehicle functionality to Portal.  Within Phase II, there are consumer complaints, 
mobile home installer, dealer license, fleet management system, IFTA, IRP, various other 
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functions, as well as some database work.  The idea is that as the team finishes development for 
Phase I, development will begin for Phase II.  As part of that effort, the team will be going out 
and meeting with stakeholders to solicit input about Phase II requirements, as well as 
performing office visits and presentations of work completed thus far from Phase I efforts.  

 
CHANGE REQUEST REVIEWS 

• Mr. Samuel advised the Board that there were no new Change Requests to review at this time.  
 
POLICY AND DECISION REVIEW 

• DL26 – Ms. Espinoza indicated that DL26 is for the check validation hardware and services that 
we have been working on with Bank of America for pricing information.  There is no update, still 
awaiting a response from Bank of America.  This will be updated as soon as that information 
becomes available.  

• REN07 – Ms. Johnson provided the update for the renewal processing performed by the 
Department of Revenue on behalf of the department.  As part of the Modernization project, 
there have been numerous meetings and discussions regarding bringing all DL Renewal 
Notifications processing in-house from the Dept. of Revenue to Novitex and include all out of 
state MV Renewal Notifications print, mail and processing.  It has been decided that the Agency 
will be bringing that process back in-house.  Meetings with Mr. Trey Collins who is new to the 
department (replacing Janie Westberry) have occurred to get him up to speed with discussions 
from Novitex.  Mr. Collins sent an email request to Novitex to schedule a meeting for the week 
of 1/16/17 through 1/20/17.   

 
PROJECT UPDATE  

• DL Issuance – Mr. Weldon indicated they are working on Milestone B which focuses on 
continuing work on the Customer Summary Tabs and AAMVA calls to validate a customer’s 
driving record.  During this Milestone, the team will also continue to work on the screens for an 
Original ID Issuance.  The team has pulled some stories from both Milestones C and E into this 
Milestone.  They will complete Sprint 7 on 1/11/17 and begin Sprint 8 with Sprint Planning on 
1/12/17.  This is the last Sprint before the HIP Sprint.  The Policy and Procedures Working Group 
is continuing their meetings on a weekly basis via conference calls.  There are no project specific 
risks reported for the current period.  There are no action items to report.  There are no new 
issues and one project issue remains open: 

o Issue 39 – There are two vacant development positions for the DL Issuance Team.  
DHSMV is reviewing resumes from the job posting that closed 1/24/16.  There are two 
critical Change Requests pending: 
 CR 30 – Motor Voter Party Affiliation Sig Pad – Need to make updates based 

upon ESC input. 
 CR-43 – Capture Data Tier- This change request is to create stories necessary to 

migrate the Orion Capture Module from its current SQL Server Database to the 
new Couchbase Database used for the D Issuance Orion Module.   

• Motorist Maintenance – Mr. Tomaszewski indicated they are currently in Milestone B, Sprint 7 
of the data tier work.  They are scheduled to complete this Sprint on 1/11/17.  There are 11 
additional stories that are expected to be signed off once the Product Owner completes review 
on 1/11/17.  The Enterprise Core Knowledge Gap issue reported during Sprint 5 continues to 
impact development progress. The team pulled additional development task for 24 additional 
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stories to allow developers to continue work while knowledge gap is mitigated.  They have one 
risk that they are tracking through Milestone B.  Mitigation efforts involve direct communication 
between our developers and the Enterprise Technical Team.  There is one issue they are tracking 
related to a knowledge gap of the developers and the Enterprise Core Development standards.  
There are no new Change Requests and no action items to report. They are working against the 
final Release Plan and Financial Responsibility pre-planning tasks will start at the end of January 
2017. 

• MyDMV Portal – Ms. Andrades indicated that they are currently in Milestone B with their HIP 
Sprint to begin on 1/4/17 and ends 1/10/17, ending Milestone B.  Sprint 8 is scheduled to begin 
1/11/17 and ends 1/31/17.  There are no new risks and two previous risks of the development 
and testing there were not completed in the HIP sprint.  There were no new Change Requests 
and no action items to report during this period.  

• Renewal Notification – Ms. Nelson stated that Renewal Notifications is on target to complete 
Milestone A scheduled for 1/31/17.  Milestone A Development tasks concentrate on the Motor 
Vehicle, Mobile Home and Vessel stories. Primary development tasks involve the 
implementation of the Fee Service for calculating all renewal fees for vehicles and mobile 
homes.  The HIP Sprint for Renewals started on 1/10/17 and will end on 1/31/17.  There are 29 
Milestone A stories and additional stories are committed in the Sprint for Milestones B, C & D.  
Development tasks concentrate on Parking Permit Stories. There are no new risks, issues or 
change requests during this period.  

• CDLIS/Citation Processing – Ms. Nelson stated that CDLIS/CP will be completing Milestone A on 
1/10/17.   The HIP Sprint for Milestone A was completed on 1/9/17.  The Citation Processing 
Testing has been completed and they received Product Owner approval on 1/6/17.  CDLIS 
testing has been completed and they received Product Owner approval on 1/4/17.  No new risks 
were identified.  No new issues or change requests during this period.  The Development and 
Testing activities will be suspended after 1/9/17 until April 2017.  

• Mr. Samuel indicated that the overall plan is to keep all teams on time with deadlines, Sprints 
and Milestones.  
 

Q&A 
• There were no questions or concerns from members present.  

 
ADJOURNMENT 

• Mr. Samuel adjourned the meeting at 1:38 p.m.    
• The next Advisory Board Meeting is scheduled for Tuesday, February 14, 2017 from 1:00 to 3:00 

p.m. 
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Note: Handouts at this meeting included: 

Consolidated in a meeting packet and emailed to members: 

MM Advisory Board Agenda 1 page 

MM Advisory Board Monthly Meeting Minutes, dated  11/8/16  5 pages 

  



Motorist Modernization Phase I
Decision Document

Page 1 of 4

Item No. Add Date Function Area Requested Functionality Bureau Chief 
Suggestion/ 
Approval by Name(s)

Advisory Board 
Status 

Recommendatio
n Date

Comments ESC Close 
Date

ESC Comments ESC Status

POR31 1/13/2017 Express Shipping Currently the department allows customers to 
request express shipping of their driver 
license/id card by supplying P&I with their 
personal express shipping account number for 
various providers (FedEx, UPS, DHL).
It was decided previously by the ESC that the 
new Portal application will allow expedited 
shipping for Driver License/ID cards issuances.
Should we require the customer provide an 
account number or should we set a fee 
amount and bill the department's account for 
shipping.

New Item  
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Item No. Add Date Function Area Requested Functionality Bureau Chief 
Suggestion/ 
Approval by Name(s)

Advisory Board 
Status 

Recommendatio
n Date

Comments ESC Close 
Date

ESC Comments ESC Status

DL26 3/21/2016 DL Issuance Will the department purchase hardware to 
scan/read checks to validate the check during 
the cashiering process?

Recommendation 
made

03/31/16 Advisory Board Update - 
AI - Research how many checks are accepted as 
payment statewide (1yr of data)

03/24/16 Update - 
Research cost for hardware and service to purchase for 
state offices.
AI - Get with Carl Forney to discuss further.
05/05/16 Update - 
AI - Find out how many bad checks are outstanding.
06/02/16 Update - 
Waiting for stats
07/08/16 Update - 
FDLIS: How many worthless checks does the department 
have? 

FY                      CAN              SUS               Grand 
Total
FY 13/14           389               1220               1,609
FY 14/15           440               350                 790
FY 15/16           714               66                   780

Update for total open sanctions
SUS (95): 8,539

  

Require 
additional 
information

Total Checks Recived in Offices FRVIS: How many Bad Checks does the department 
have? (FY 2015-2016) A: 1,704

FY Total              BC stops issued  
FY 13/14             5,114  
FY 14/15             4,235  
FY 15/16             3,995  

Update for total open sanctions
Bad Checks: 18,475

09/15/16 Update - 
AI - Find out how many worthless checks the department 
credits back to TCs.
AI - Find out cost of 19 (state) offices.

12/02/16 Update - 
Alissa Hoban and her group met with Wells Fargo and 
they informed her that they provide this service via sig 
pad and using their sig pads would violate our contract 
with BOA. The group also met with BOA afterwards and 
they informed the department that they do not offer this 
service directly but they work with a vendor who provides 
equipment and services so that we do not violate our 
contract with them. 
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Item No. Add Date Function Area Requested Functionality Bureau Chief 
Suggestion/ 
Approval by Name(s)

Advisory Board 
Status 

Recommendatio
n Date

Comments ESC Close 
Date

ESC Comments ESC Status

DL26 
continued...

03/31/16 Advisory Board Update - 
Added value is still being analyzed.

We have submitted the total number of signature pads we 
currently have in the field and they will respond with a 
quote in the near future. 

12/15/17 Update - 
AI - Diana would like to have the quotes from BOA. Also 
she would like to get with Steve Burch and discuss credit 
cards. Is it possible that BOA will take on both ccs and 
checks in the future?

1/19/2017 Update - 
Keep communicating with Chad on BOA changes. Once 
changes are finalized, the team will rediscuss for final 
decision.

DL38 2/15/2017 Motor Voter Currently, the department allows manual 
overrides for all signature pad interactions. 
Should the department allow an override for 
Motor Voter selections in the event that the 
customer is unable to use the signature pad?

New Item

DL39 2/15/2017 Card Print Currently, the credential allows a maximum of 
30 characters to be printed for address. The 
new card design is limiting the allowed printed 
characters to 22 on an adult license/ID and 20 
for a minor license/ID. The teams have 
discussed creating a "Print on Card" address 
field which will allow user in the field to modify 
the address to a shorter length. There are still 
on-going discussions on whether it should be a 
fixed length of 22/20 or a caculated length 
(this will give each letter a value) which will 
allow more than 22/20 characters to be 
printed.

New Item The team is investigating input from the Print 
Solution Team related to the length of the address 
field printed on the credential. Currently the length is 
30 characters; but, may be reduced to as few as 22 
for an adult and 20 for a minor if the max character 
size is used. This has impacts to DL, Portal, MM, 
David and may require storing and displaying a 
field for "address printed on the card". 
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Item No. Add Date Function Area Requested Functionality Bureau Chief 
Suggestion/ 
Approval by Name(s)

Advisory Board 
Status 

Recommendatio
n Date

Comments ESC Close 
Date

ESC Comments ESC Status

REN07 5/4/2016 Renewal Notice 
Processing

Renewal Team members met with Janie 
Westbury and Ginny Gardner to discuss the 
current status and options for making changes 
to the Novitex contract. The agency would like 
to bring all DL Renewal Notifications 
processing in-house from Dept. of Revenue to 
Novitex and include all out of state MV 
Renewal Notifications print, mail and 
processing.   Currently, 6 counties rotate the 
printing, mailing and processing of all the out 
of state MV Renewal Notifications but do not 
recuperate all of the cost.  Novitex currently 
prints all DL Renewal Notifications. DOR 
processes all DL mail-in renewals.

Require additional 
information

 05/05/16 Update -
Boyd will meet with Janie Westberry to determine the cost 
for processing by Novitex.
05/27/16 Update - 
Janie was out of the office, will follow-up when she is 
back.
06/22/16 Update -
April Edwards met with Janie Westberry on 6/21/2016
10/26/16 Update - 
Janie Westberry is nolonger with the agency.  The team 
will reach out to Trey Collins to move forward with 
bringing the process in-house.
12/14/16 Update -
Met with Trey Collins on 12/12/16 to give him an overview 
of the project.
We will send him the project artifacts for review and 
addtional meeting will be scheduled with Trey and 
Novitex.
12/20/16 Update -
Project artifact were sent to Trey Collins for review
01/09/17 Update - 
Trey Collins emailed Novitex to schedule a meeting for the 
week of 1/16/17 -1/20/17
02/16/17 Update - 
No update.

Require 
additional 
information



Motorist Modernization - Phase I 
FY 2016-2017 Spend Plan

November 2016

Florida Department of Highway Safety and Motor Vehicles Page 1 of 1

Month July July Aug Aug Sep Sep Oct Oct Nov Nov Dec Dec Jan Jan Feb Feb Mar Mar Apr Apr May May Jun Jun Budget Actual Variance Total Project Total Project Total Project
Project Cost Total Budget Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual to Date to Date to Date Budget Actual Variance
OPS Staff -$                      -$                 -$              -$              -$              -$                 -$               -$             -$              -$                 -$                  -$             -$               -$                  -$              -$                  -$     -$                  -$     -$                  -$     -$                  -$     -$                   -$               -$                    -$                  -$                   -$                  -$                  -$                   
OPS Staff (rate per hour includes 7.65% benefit costs)

DHSMV Staff - Salary & Benefits -$                      -$                 -$              -$              -$              -$                 -$               -$             -$              -$                 -$                  -$             -$               -$                  -$              -$                  -$     -$                  -$     -$                  -$     -$                  -$     -$                   -$               -$                    -$                  -$                   -$                  -$                  -$                   

Contracted Staff/Services 8,676,000$        260,940$       260,940$    653,273$    647,503$    653,273$       658,975$     853,277$    853,498$    653,273$       649,280$        860,273$    855,378$     653,273$        654,360$    853,273$        -$    653,273$        -$    853,273$        -$    653,273$        -$    1,075,326$      -$              4,587,582$      4,579,933$    7,649$              8,676,000$    4,579,933$    4,096,067$     

Accenture - Support Service RFQ 020-15 (FY16-17) -$                     

Monthly Legislative/Governance Status Report 4 440,000$            40,000$       40,000$       40,000$          40,000$       40,000$      40,000$      40,000$          40,000$          40,000$      40,000$       40,000$          40,000$       40,000$          40,000$          40,000$          40,000$          40,000$            

Lessons Learned 47 14,000$              7,000$        7,000$          7,000$              

Updated System Specification Documents 48 -$                     

Updated Synchronization Process Design Documents 49 200,000$            200,000$    200,000$     

Updated Modernization Development/Test Database Model 50 200,000$            200,000$    200,000$    

Updated Migration Plan 51 200,000$            200,000$        

Motorist Modernization Milestone Release Report 52 5,775,000$        525,000$     525,000$     525,000$        525,000$     525,000$    525,000$    525,000$        525,000$        525,000$    525,000$     525,000$        525,000$    525,000$        525,000$        525,000$        525,000$        525,000$          

As-Built Solution Overview Report 53 221,000$            221,000$        221,000$     

Initial Technical Architecture Documents 54 200,000$            200,000$        

Updated Technical Architecture Documents 55 -$                     

Renewal Implementation Plan 56 -$                     

Pilot Implementation Plan 57 -$                     

Statewide Roll-Out Implementation Plan 58 -$                     

RFQ 033-16; RFQ 034-16 - Contracted Services - Staff 580,000$            48,333$       42,563$       48,333$          54,035$       48,337$      48,558$      48,333$          44,340$          48,333$      43,438$       48,333$          49,420$       48,333$          48,333$          48,333$          48,333$          96,666$            

Contracted Services 366,720$            366,720$          

Ernst & Young - IV&V Services RFQ 019-15 (FY16-17) 479,280$            39,940$          39,940$       39,940$       39,940$       39,940$          39,940$       39,940$      39,940$      39,940$          39,940$          39,940$      39,940$       39,940$          39,940$       39,940$          -$    39,940$          -$    39,940$          -$    39,940$          -$    39,940$            -$              

Expense 71,600$              -$                -$             -$             -$             -$                -$             -$                -$             5,429$          -$                 -$             -$                 -$    -$                 -$    -$                 -$    -$                 -$    71,600$            -$              -$                   5,429$            (5,429)$            71,600$          5,429$            66,171$           

OCO 1,751$                -$                -$             -$             -$             -$                -$             -$                -$             -$                 -$             -$                 -$    -$                 -$    -$                 -$    -$                 -$    1,751$              -$              -$                   -$                 -$                  1,751$            -$                 1,751$             

Other Items -$                     -$                -$             -$             -$             -$                -$             -$                -$             -$                 -$             -$                 -$    -$                 -$    -$                 -$    -$                 -$    -$                   -$              -$                   -$                 -$                  -$                 -$                 -$                  

Total Costs 8,749,351$        260,940$       260,940$    653,273$    647,503$    653,273$       658,975$     853,277$    853,498$    653,273$       649,280$        860,273$    860,807$     653,273$        654,360$    853,273$        -$    653,273$        -$    853,273$        -$    653,273$        -$    1,148,677$      -$              4,587,582$       4,585,362$    2,220$              8,749,351$    4,585,362$    4,163,989$     

Progress Payments  -$                -$             -$             -$             -$                -$              -$             -$             -$                -$                 -$             -$              -$                 -$             -$                 -$    -$                 -$    -$                 -$    -$                 -$    -$                   -$              -$                   -$                 -$                  -$                 -$                 -$                  
  Total Project Budget 8,749,351$        

Total Amount Spent To Date 4,585,362$        
Total Amount Remaining 4,163,989$        

D
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Current Year, Current Month Current Year, Total Year



Motorist Modernization Phase I

Project Manager log of Agile Development-related Change Requests

# Title Brief Description Source Notes Internal 

Review Status

Internal Status 

Date

Estimated Effort by Work Type Total Effort Project 

Team

Level Approver per 

Governance

Decision Date Approved/ 

Deferred/ 

Rejected

PMCR-79
Create “Administrator 

Exception” transaction

This CR is for creating a new transaction to eliminate the 

need for using SharePoint and the Excel exception tracker. 

This new transaction would allow users to submit a Level 

3: Administrative Exception to the Manager’s queue, scan 

documents and generate an exception number once 

approved.

Missed 

Requirement

Note from PO & Senior BA discussion:  To 

add this new transaction, we discussed removing 

the TC Misc transaction. A workaround for the 

removal of this transaction type is to allow TCs to 

collect the TC fee through the 

“Transcripts/Voluntary Contribution” transaction.

NOTE:  2/9/17 - Marking this PMCR "Canceled" as 

we decided to incorporate this into the Scan ONLY 

transaction.  If we add a screen for it, we will 

either bring this back or create a new CR.

Canceled 2/9/2017 N/A 0 DL N/A Canceled 2/9/2017

PMCR-80
Update to FR25167 - Save 

Personal Information

This CR is account for EXACT existing matches found 

DURING a transaction after Name, DoB, Gender, and/or 

SSN change when executing a search. Need a modal to 

display the EXACT match with option for Examiner to 

continue OR return to Customer Inquiry and retain the 

transaction in the queue.

Missed 

Requirement
Would be done as part of Milestone E. Approved 1/31/2017

3 Hours - Refinement

24 Hours - Development

6 Hours - Test Case Update/Testing

33 Total Hours

33 DL I/II

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-81
Change Transaction Type During 

Transaction

This CR is to allow an Examiner to change a transaction 

type during a transaction and retain "shared" data from 

previous transaction (NOTE: if change transaction types 

multiple times during transaction, only retain most recent 

transaction data)

Missed 

Requirement
Would be done as part of Milestone E. Approved 1/31/2017

2 Hours - Refinement

40 Hours - Development

9 Hours - Test Case Creation/Testing

51 Total Hours

51 DL

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-82
Rework for FR22658 - Select 

Existing Customer

This CR is to create a no license DL record when a non-DL 

customer is selected from inquiry results and no existing 

DL License record exists

Development Would be done as part of Milestone E. Approved 1/31/2017

1 Hour - Refinement

16 Hours - Development

3 Hours - Test Case Update/Testing

20 Total Hours

20 DL

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-83
Update FR21672 - Display PDPS 

Results to remove AKA Tab

The call to PDPS does not return PDPS AKA data; this is 

only returned by at 10 Year History Request. The 10 Year 

History Request is done during a CDL/CLP transaction and 

that data is displayed at that time. It was determined to 

remove the PDPS AKA Tabe from the AAMVA Results Tab 

of the Customer Summary because it would not be 

populated.

Development Approved via email from Dana on 1/19/17 Approved 1/24/2017

1 Hour - Refinement

1 Hour - Development

1 Hours - Test Case Update

3 Total Hours

3 DL

Product 

Owner/Project 

Manager

Approved 1/19/2017

PMCR-85
Requirement Update  to RQ 

31031

the ARF covered was covered in the RQ but the fee service 

also uses the COL fee. They take the accumulated ARF and 

subtract it from the COL fee to see if the customer is short 

of ARF to cover the plate replacement. If it is short we 

collect the difference during the renewal Added the RQ 

for COL fees to the requirements

Development Approved by PO email on 1/23/2017 Approved 1/24/2017

1 Hour - Refinement

1  Total Hour

1 Renewal I/II

Product 

Owner/Project 

Manager

Approved 1/23/2017

Page 1 of 2
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Project Manager log of Agile Development-related Change Requests

# Title Brief Description Source Notes Internal 

Review Status

Internal Status 

Date

Estimated Effort by Work Type Total Effort Project 

Team

Level Approver per 

Governance

Decision Date Approved/ 

Deferred/ 

Rejected

PMCR-86

ACHIVE  Scanned Documents 

stories  FR27360 and FR27359 as 

they are duplicates.

These two stories are duplicates and have been accounted 

for as part of Change Stories reflected in FR 23257 

(RQ16097).

Refinement N/A Approved 1/31/2017 -36 MM I/II

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-88
Update Customer Summary 

Personal Info Tab

Add the following fields to the Customer Summary 

Personal Info Tab as READ ONLY:

1. Age

2. Citizenship

3. State of Birth

4. Country of Birth

Missed 

Requirement
HIP Sprint for Milestone B Approved 1/31/2017

1 Hour - Refinement

2 Hours - Development

3 Hours - Test Case Update/Test 

Data/Testing

6 Total Hours

DL I/II

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-90
Remove Real ID Compliant 

criteria from Motor Voter

Portal had Real ID Compliant as a required criteria for 

displaying questions to process a Motor Voter Application. 

It's not a requirement and will need to be re-worked on 

the Credentialing Services screen.

Refinement Milestone C /Sprint 10 Approved 2/14/2017

1/2 Hour - Refinement

1/2 Hour - Development

1 Hour - Test Case Update

2 Total Hours

2 MyDMV I/II

Product 

Owner/Project 

Manager

Approved 2/14/2017

PMCR-91 Changing flow for Shopping Cart
Removing a screen from the new shopping Cart flow:

FR16673, FR16681, FR16674, FR11857

Shopping Cart 

Design Meeting
Milestone C /Sprint 9-Upcoming Approved 2/14/2017 MyDMV I/II

Product 

Owner/Project 

Manager

Approved 2/14/2017

PMCR-92 Adding Story for Shopping Cart

Update Payment Information screen with a new link for 

help with CVS. 

Adding 1 story to create a pop-up modal with an image of 

how to find the CVS code on a Credit Card.

Missed 

Requirement
Milestone C /Sprint 9-Upcoming Approved 2/14/2017

1 Hour - Refinement

1 Hour - Test Case Update

2 Total Hours

2 MyDMV I/II

Product 

Owner/Project 

Manager

Approved 2/14/2017

PMCR-93
Un-Archive CDLIS HW message 

Stories

The following stories were groomed for CDLIS HW 

messages, but later archived.  After further evaluation the 

following stories should be returned to the backlog:

FR27546

FR18458

FR18467

FR18469

Refinement Milestone B Approved 1/31/2017 Pending estimated effort. CDLIS I/II

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-94
Renewal Parking Permit Refresh 

Job
Handle Stops and Flags for Parking Permit in Renewal Refinement Milestone B Approved 1/31/2017

1 Hour - Refinement

15 Hours - Development

8 Hours - Testing

24 Total Hours

24 Renewal I/II

Product 

Owner/Project 

Manager

Approved 1/31/2017

PMCR-95
Renewal Parking Permit Audit 

Maintenance

System will select renewal data and update the audit flag 

on the selected records to verify registration information.
Refinement Milestone B Approved 2/14/2017

2 Hour - Refinement

20 Hours - Development

8 Hours - Testing

30 Total Hours

30 Renewal I/II

Product 

Owner/Project 

Manager

Approved 2/14/2017
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Office of Motorist Modernization 
Change Request Form - Agile Project 

Development of this change request would be considered and prioritized in the backlog of DL 
Issuance changes. This may impact other functionality being completed based upon the 
prioritization. 

Completed by: Joe Weldon 
Impact on Cost: No direct impact to the Motorist Modernization Phase I budget. This work 
effort will be performed by existing resources. 

An approval of this CR does not require a contractual amendment if the grooming, test case 
writing and development estimate validations are completed as part of Phase I software 
development. 
Impact on Resources: See above. Team members will need to be committed to add 
refinement sessions to complete these user stories. 

Resource Requirements Work Effort Cost 
(Hours) 

Total 
Alternatives to the Requested Change: Without this functionality, users will continue to select 
the voter party; the customer may review and accept it on the signature pad. 

Completed by: Joe Weldon 

Change Control Board Recommendation 
Decision: [8J Approve 0 Reject I I Defer ON/A 
Comments: Recommendation to approve CR30 v.3 resubmission unanimously accepted by 
CCB members on 1/13/17. 

Advisory Board Recommendation 
Decision: 0 Approve 0 Reject 
Comments: 

Executive Steering Committee Decision 
Decision: IXI Approve 
Comments: 

I I Reject 

0 Defer ON/A 

0 Defer 
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General Information 

Office of Motorist Modernization 
Change Request Form - Agile Project 

Project Name Motorist Modernization Phase I 
Change Requested By Scott Tomaszewski, FR Project Manager 
Product Owner Dorothy Hill 
Date Requested 1/24/2017 

Change Request # I 45
Change Request Information (completed by the requestor) 
Description: This change request is to move Disposition, Customer Merge, Customer 
Link/Unlink and Clearance user stories from Milestone B/C to a future milestone as they are not 
ready for development or incorrectly associated with the data tier work. Justification for request 
to move stories and associated change stories is documented below; 

Disposition features are dependent on Citation processing work planned to resume in April 2017 
(per CR 44); 

Customer Merge, Link/Unlink features require additional refinement to address complex logic 
and completion of pre-work for the history data model. Additionally, there is a dependency on 
the Driver License Issuance project's completion of voided transactions prior completing this 
work in Motorist Maintenance. 

Changes to clearance letter user stories were misidentified as data tier work and should be 
completed as part of the change stories. 

Classification Critical : [g] Medium : D
Due to the level of classification {Level Ill) and potential impact to the scope, schedule, and/or budget, this change 
request must be reviewed by the Change Control Board and approved by the Executive Steering Committee in 
accordance with the MM Phase I Program Management Plan. 

Business Need/ Justification (completed by the requestor) 
Description: When prioritizing these stories, they were incorrectly aligned as part of the Data 
Tier work. Adjusting these stories to their proper milestone will mitigate the need for additional 
work that would need to be pulled into the current milestone to complete the stories. 

Impact Analysis (completed by ISA) 
Specific Requirements Definition: To complete this change, these stories would be 
completed in their proper milestone. 

Completed by: Scott Tomaszewski / Jeff Marsey 
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Office of Motorist Modernization 
Change Request Form - Agile Project 

Impact on Schedule: 
Move stories to reflect the proper milestone in which development should be completed and will 
not impact milestone dates. All other Phase I project teams have confirmed that there are no 
negative impacts to their projects. 

FR23077 

FR24280 

FR23122 

FR23056 

FR23060 

FR24427 

FR24285 

FR24286 

FR27023 

FR23224 

FR23225 

FR23226 

FR23227 

Search - Disposition Details - Data Tier: Move to Milestone D 8 hrs 
Search/Display 
Search - Disposition Details - Data Tier: Move to Milestone D 40 hrs 
Add/Update 

Search - Disposition Details - Data Tier: Delete Move to Milestone D 24 hrs 

Search - Dispositions - Data Tier: Search/Display Move to Milestone D 24 hrs 

Search - Disposition - Add/Update Move to Milestone D 40 hrs 

Quick Adds / Dispositions Screen - Data Tier: Add Move to Milestone D 40 hrs 
Update 

Special Functions - Customer Merge Screen - Data Move to Milestone I 24 hrs 
Tier: Display 
Special Functions - Unlink Customer Screen - Data Move to Milestone I 8 hrs 
Tier - Display 
Special Functions - Unlink Customer Screen - Data Move to Milestone I 8 hrs 
Tier - Update 

Search - Clearance Letters - Data Tier: Print FR Move to Milestone G 24 hrs 

Disregard Clearance/Deletion Letter 

Search - Clearance Letters - Data Tier: Print FR Move to Milestone G 24 hrs 

Court Clearance Letter 

Search - Clearance Letters - Data Tier: Print New Move to Milestone G 24 hrs 
Verification Letter 

Search - Clearance Letters - Data Tier: Print New Move to Milestone G 24 hrs 

Acknowledgement Receipt Letter 

Scott Tomaszewski 
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Office of Motorist Modernization 
Change Request Form - Agile Project 

Impact on Cost: No additional cost impacting current contract as the worked was approved as 
part of the initial scope. 

Impact on Resources: None 

Resource Requirements Work Effort Cost 
(Hours) 

Existing Motorist Modernization Developers & Testers 312 NIA 

Total 312 NIA 

Alternatives to the Requested Change: No alternatives identified. 

Completed by: Scott Tomaszewski 

Change Control Board Recommendation 
Decision: I I Approve D Reject 
Comments: 

Advisory Board Recommendation 
Decision: D Approve D Reject 
Comments: 

Executive Steering Committee Decision 
Decision: 11J.Approve D Reject 
Comments: 

I I Defer 

D Defer 

I l Defer 

1"'1' N/A 

I IN/A 
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Due to timing constraints, this request was not reviewed by the CCB.

Due to timing constraints, this request was not reviewed by the CCB.



Executive Steering Committee Member 

Terry Rhodes 

Executive Director, DHSMV 

Diana Vaughn 

Deputy Executive Director, DHSMV 

Robert Kynoch 

Director of Motorist Services, DHSMV 

Boyd Dickerson-Walden 

Chief Information Officer, DHSMV 

Felecia Ford 

Chief, Bureau of Admin Review 

DHSMV 

Office of Motorist Modernization 
Change Request Form - Agile Project 
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